

Project Planning Phase
Project Planning (Product Backlog, Sprint Planning, Stories, Story points)

Date	28-06-2026
Team ID	24A55A4203
Project Name	Visitor Management System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Visitor Pre-Registration	USN-1	As an employee host, I can select a host name and enter target guest data parameters for pre-registration.	2	High	1
Sprint-1	Visitor Pre-Registration	USN-2	As an employee host, I can select an expected arrival schedule and define guest counts.	2	High	1
Sprint-1	Input Validation UI	USN-3	As an employee host, I can view real-time validation feedback to prevent phone string typos before submission.	3	High	1
Sprint-2	Log Entry Creation	USN-4	As a receptionist, I can submit an arrival request to generate a dynamic row in the visitor log table.	3	High	1

Sprint-2	Notification Engine	USN-5	As an employee host, I can receive booking confirmations and check-in updates through transactional emails.	2	Medium	1
Sprint-3	Digital Badge Generation	USN-6	As a visitor, I can receive a virtual identification pass featuring an embedded verification QR code.	5	High	1
Sprint-3	Visitor Security Rules	USN-7	As an administrator, I can maintain security role profiles and manage row-level table access policies (ACLs).	2	Medium	1
Sprint-4	Dashboard Analytics	USN-8	As an administrator, I can monitor building foot-traffic, busy check-in hours, and visitor logs via dashboards.	3	Medium	1

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Planned End Date	Story Points Completed	Actual Release Date
Sprint-1	12	1 Days	22 Jun 2026	23 Jun 2026	12	28 Jun 2026
Sprint-2	14	2 Days	23 Jun 2026	25 Jun 2026	14	28 Jun 2026
Sprint-3	16	2 Days	25 Jun 2026	27 Jun 2026	15	28 Jun 2026
Sprint-4	10	1 Days	27 Jun 2026	28 Jun 2026	10	28 Jun 2026

Burndown Chart:

